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Quarterly Overview

Reporting Country Vietnam Technical Areas % Completion
Lead Partner KNCV 1. Universal and Early Access 31%
Collaborating Partners MSH, WHO 2. Laboratories 33%
Date Report Sent 30 April 2013 3. Infection Control 25%
From Nguyen Thien Huong 4. PMDT 39%
To Nguyen Thi Minh Ngoc, 5. TB/HIV 25%
Pham Huy Minh
Reporting Period January-March 2013 6. Health Systems Strengthening 28%
7. M&E, OR and Surveillance 20%
8. Drug supply and management 19%
Overall work plan completion 28%

[Most Significant Achievements |

Universal and early access: Management of TB in children

Together with Vietnam National Tuberculosis Control Program (NTP), the lead partner of TB CARE | - KNCV,
and Thai Binh Tubercuslosis (TB) and Lung Disease Hospital have organized a number of training classes on
new approach of management of TB in children (diagnosis at district level and manage child contacts at
commune level) to commence the pilot implementation of TB management in children in Thai Binh. These
classes were provided for NTP staff at provincial and district levels, pediatricians and doctors in General
and Pediatrics hospitals (2 trainings) and Commune health workers in 196 communes (10 training classes).
The monitoring and supervision mission on TB management in children was conducted by international
consultant, KNCV and NTP staff in HCMC, Can Tho and Hanoi. The visit has made comprehensive
assessment on the practical aspects inthe implementation including the implementation progress of child
TB activities in the pilot provinces since the end of 2012 and to provide feedback for improvement.

The bi-annual review meeting on the implementation of the new approach of management of TB in
children was organized on 19 March 2013. Discussions and experiences sharing among participants have
been creating an overal picture and better understanding of practical difficulties, challenges, and
experiences during the implementation within the different provinces.

Laboratory

TB CARE I\KNCV organized 2 trainings on Xpert MTB/RIF pilot implementation for doctors of HIV OPCs in
HCMC and Can Tho in March.

Besides, in February, in collaboration with NTP, TB CARE | partners (KNCV, WHO and MSH) conducted
joint monitoring and supervision visits on the pilot implementation of Xpert MTB\RIF in 6 pilot sites in 3
southern provinces . The availability of the monitoring mission report with specific findings and
recommendations on practical implementation of Xpert MTB/RIF is assisting NTP at central level in the
management and sites in improving the operations.

As of March 2013 3,440 tests were done for 3 targeted groups (MDR suspects (79.7%), PLWHA suspected
having TB (16.1%), children suspected having TB (3.2%). Among these tests, 50.9% were MTB and 17.2%
were Rifampicin resistant.

Maintenance and calibration plan for 17 GeneXpert systems has been developed and approved by the NTP
for implementation.

TBIC
Three (3) remaining districts in HCMC have completed the proposed TBIC facility plans. These plans will be
considered for approval by PNTH & NTP and implemented in the next quarters.




Proposal for the development of IEC materials for TBIC for health care workers and community has been
developed and approved by NTP.

NTP has adapted the data collection form for TBIC indicators and sent it out to 67 sites in 63 provinces
across the nation. 97% (65 centers) provided responses . Draft analysis is being made by the Project
consultant .

PMDT

The implementation of e-TB manager has been happening in 12 treatment sites (93% of the total 13), in
central NTP and 44 district TB Units (DTUs), with a total of 57 health units (approximately 6.2% of district
health units) using e-TB manager on regular basis. E-TB managers is gradually being used as a routine task
for all staff from all health units. The scale-up of e-TB manager shall be considered later upon the
performance and results of the pilot implementation.

TB\HIV

An agreement between VAAC and KNCV has been reached for activities related to the updating of national
guidelines and updating of training curriculum and materials on TB/HIV collaborative activities for being
implemented nationwide. The draft outlines of guidelines and training materials are have been achieved.

M&E, OR and surveillance

The TA mission by KNCV-HQ surveillance consultant was conducted in March. A roadmap of key different
components for improving VITIMES (the internet based TB surveillance tool , developed by the NLH in close
cooperation with 2 local IT companies and TA by KNCV surveillance consultant and were implemented in
NTP network) and data exchange between VITIMES and e-TB manager by 2015 has been available in
collaboration with WHO-HQ consultant.

The TA mission by KNCV-HQ research consultant was also conducted in March. The final draft of 3 OR
protocols (GeneXpert, 02 TB management in children) are now ready for the NTP approval process. The
consultant also provided TA for NTP and WHO on data cleaning and analysis for the 4th drug resistance
survey.

Drug supply and management

Xpert MTB\RIF supply chain: Since starting of the pilot implemenation of GeneXpert in early 2012, TB CARE
| has been responsible for providing TA to NTP on Xpert MTB\RIF supply chain planning including
forecasting for procurement, local distribution, collection of monthly reports on Xpert MTB\RIF tests and
cartridge use and data enter and analysis. Incollaboration with NTP, KNCV has conducted monitoring and
management of the cartridge use as well as supported the NTP with GX maintenance and recalibration
planning and management. This system is functioning well.

[Overall work plan implementation status |

The overall work plan completion reached 28% for the first two quarters of Year 3. Preparations for
acceleration in quarter 3 are done, but not yet reflected in the workplan completion.




[Technical and administrative challenges |

Obtaining adequate human resources for project implementation, particular for drug supply and
management area. MSH country office has implemented the recruitment process for this position .

(In-country Global Fund status and update |

TB Round 9 Phase 2:

In Feb 2013, the Global Fund has approved the Renewal Request for additional funds (incremental amount)
of up to USD 36,240,508. The TB Round 9 grant phase 2 was signed April 20, 2013.

New Funding Model: Vietnam TB is selected as interim applicant with the indicative funding amount (beyond

existing commitments) of USS7 million for the transition period (2013-2014). The PR is waiting to be
contacted by the GF to initiate the negotiation (concept note etc).




Quarterly Activity Plan Report

1. Universal and Early Access

Cumulative

Planned
Completion

Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

1.2 Increased | 1.2.1 [Management of IPT for children KNCV 6,500 25% Sep 2013 |Mechanism, forms and registers are ready for
quality of TB payment to health care workers who provide
services and follow up IPT. The first payment will be
delivered done in the next quarter for the first cohort of
among all children receiving IPT in the 3rd quarter of
care providers 2012 (Oct-Dec 2012, IPT last 6 months)
(Supply) 1.2.2 (Training on TB in children KNCV 11,675 100% Feb 2013 [Trainings on new approach of management of

TB in children were jointly organized by KNCV,
NTP and Thai binh TB & Lung Disease Hospital
for NTP staff, pediatricians and doctors in
general and Pediatrics hospitals in province
and 5 selected districts and CHWs at 196
communes.

- 3 day-training for NTP staff at provincial and
district level: 21-23 January

- 2 day-training for pediatricians and doctors in
general hospitals at provincial and district
level: 24-25 January

- 10 trainings (1 day) for communal health
workers in 5 selected districts (196
communes) were conducted in February and
March: 19-20 Feb in Kien xuong district, 21-22
Feb in Tien hai district, 28 feb - 1 Mar in Thai
thuy, 5-6 Mar in Hung ha district, 7-8 Mar in
Quynh phu district.

A total of 268 participants (125 male and 143
female) have received these trainings. Forms
and registers have been provided. The
implementation will be started in 5 selected




1.2.3

Coordination, monitoring and
supervision for pilot implementation of
management of TB in children in 4
provinces

KNCV

41,060

o]

50%

Sep

2013

The Monitoring and supervision mission on TB
management in children was conducted by an
international consultant (Prof. Steve Graham),
KNCV and NTP staff in HCMC, Can Tho and
Hanoi. The primary aim of this visit is to
evaluate progress in implementation of the
child TB activities in the pilot provinces since
the end of 2012 and to provide feedback. The
monitoring visit has included 3 DTUs (District
# 11, 10 and Thu duc) and 4 CHCs in HCMC, 3
DTUs (Ninh kieu, Binh dien and Binh thuy) and
5 CHCs in Can Tho with feedback and
debriefing at the provincial TB and Lung
Hospitals. In general, communal and district
staff master the procedures for management
of childhood TB and child contacts. Over the
last 6 months of implementation, there have
been 299 child contacts in HCMC, of which 90
cases (44.5%) have been put on IPT. In Can
Tho this number is 249 and 154 (61.8%). In
Hanoi this number is 69 and 41 (59.4%). The
recording and reporting system for TB
management in children is excellent. Very few
cases of suspected TB among child contacts
identified and referred. After the monitoring
and supervision visits, the bi-annual review
meeting on implementation of the new
approachwas organized on 19 March 2013.
Over 26 participants (15 male, 11 female)
from 4 piloted provinces, central NTP, partners
and international consultant participated in this
review meeting. Discussions were held and
experiences were actively shared among
participants for better understanding of
practical difficulty and challenges within
different provinces.




1.2.4

TA - Pediatrician - Steve Graham

KNCV

20,100

O 50%

Sep

2013

The first TA mission was conducted from 18-20
March including monitoring and on the spot
technical support in 3 provinces (Hanoi, HCMC
and Can tho) and working with national level
on implementation progress, problems and
solution for pilot project, discussion on 2
operation research protocols with NTP and
KNCV research consultant and participation in
the bi-annual review of the pilot project
(Please see #1.23 above). The summary TA
mission report including the findings and
recommendations was available for pilot
improvement.

1.2.5

Evaluate new strategy for TB in children

KNCV

20,000

25%

Sep

2013

2 OR protocols to evaluate new strategy for
management TB in children developed by
NTP\Child TB Group have been discussed and
finalized. Titles: (i) feasibility and acceptability
of provision of isoniazid preventive therapy
(IPT) to children at the communal level and ii)
yield and accuracy of the new TB screening
algorithm for children with participation of the
Pediatrics consultant (Prof. Steve Graham) and
KNCV research consultant (Edine

1.2.6

Updating of national guideline on TB
control in congregate settings

KNCV

8,146

25%

Jul

2013

Preparation activities have been underway for
a workshop to update the national guideline on
TB control in congregate settings in April.

1.2.7

Updating of training materials for
collaborative TB/HIV/MDRTB
management in prisons

KNCV

8,864

25%

Jul

2013

Preparation activities have been underway for
a workshop to update training materials for
collaborative TB/HIV/MDRTB management in
prisons in April.

1.2.8

Development of IEC materials for
management of TB in children

KNCV

6,497

25%

Jul

2013

Proposal for development of IEC materials for
childhood TB management has been developed
by NTP\ACSM group and TB CARE I. The
messages and designs for 2 posters and 2
leaflets are being developed.

1.2.9

Development of tools for clinical
screening (interview form, register,
report format)

KNCV

3,077

25%

Jul

2013

Preparation activities have been underway for
a workshop to develop tools for clinical
screening (questionnaire)

1.2.10

Training of staff of NTP, MPS in 2 pilot
prisons

KNCV

5,760

0%

Sep

2013

This activity is not planned to be implemented
in this Quarter

1.2.11

Development of model for transitional
care

KNCV

7,591

25%

Jul

2013

Preparation activities have been underway for
a workshop to further develop and agree on
the model for transitional care in April




1.2.12 |Implementation in 2 pilot prisons KNCV Sep 2013 [This activity is not planned to be implemented
in this Quarter
2. Laboratories Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
2.1 Ensured 2.1.1 |Trainings for lab staff for improve work [KNCV 11,733|0 25% Jul 2013 [Preparation activities are underway to get the
capacity, practice dates and revised training materials for
availability training for the two labs of Tien Giang and
and quality of Binh Thuan on improved lab management and
laboratory bio-safety in the next quarter
testing to 2.1.2 |[Ensure availability of specimen MSH 10,080 50% Sep | 2013
support the packaging material at 47 sites
diagnosis and [ 2,1,3 [Support NTP for transportation of MSH 15,0008 25% Sep 2013 |Using private corrier service for 7 pilot sites.
monitoring of specimen from sentinel to referral sites Still needs a meeting between NTP and the
TB patients post office in order to use this system for
specimen transportation
2.1.4 |Provide technical support at provincial [MSH 14,506 50% Sep 2013 [Used SPS funds for the last quarter, so the
and district level for specimen referral budget for this activity is spent less than
system planned. But under Q3 and 4, more visits will
be conducted.
2.1.5 |Provide technical support to NTP in MSH 0% Sep 2013 [The STTA is planed in Q3
strengthening of MIS for specimen
referral system
2.1.6 |Provide technical support to NTP for MSH O 25% Sep 2013
data collection, analysis, and reporting
periodically
2.1.7 |Support NTP to disseminate the report [MSH O 25% Sep 2013
on specimen referral to all relevant
partners on a periodically
Outcome |Activity Activity Activity |Approved | Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
2.2 Ensured 2.2.1 (Technical assistance KNCV 10,140 25% Sep 2013 |Preparation activities have been underway for
the a TA mission visit in Q3 2013.
availability
and quality of
technical
assistance
and services




Outcome |Activity Activity Activity |Approved | Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

2.3 Ensured 2.3.1 |LED FM implementation in 10 districts in [KNCV 12,000 25% Sep 2013 [Proposal for LED FM implementation in 10

optimal use of HCMC (APA2) and 2 MDR-TB centers districts in HCMC has been finalized. The issue

new of the reading method (screening at 200x

approaches magnification and confirm AFB at 400X

for laboratory magnification according to WHO

confirmation recommendation) has been agreed and

of TB and included in the NTP national guideline on lab

incorporation SOPs.

of these However, the issue of chemical used for

approaches in staining reagent is being considered using

national either potassium permanganate (KMNO4) or

strategic methylene blue. The lab technicians of Pham

laboratory Ngoc Thach hospital supported by KNCV lab

plans expert (Dr. Sang Jea Kim) is conducting a
small testing to see staining reagent at
different concentrations of methylene blue and
different time of staining to make a base for
determination.

2.3.2 |Xpert MTB\RIF pilot implementation in [KNCV 5,040 75% May 2013 |2 trainings on Xpert MTB/RIF pilot

17 sites: trainings

implementation has been organized for doctors
of HIV OPCs in HCMC (6 March) and Can Tho
(8 March). A total number of 67 doctors (27
male and 40 female) participated in these
training classes. Preparation is underway for
the training class for OPCs and DTUs in Hanoi
in the next quarter.




2.3.3

Xpert MTB\RIF pilot implementation in
17 sites: Operations

KNCV

201,198

O 50%

Sep

2013

Joint monitoring and supervision visits
between NTP and TB CARE I partners (KNCV,
WHO and MSH) for pilot implementation of
Xpert MTB\RIF in 6 pilot sites in 3 southern
provinces were carried out:

- HCMC: 25-27 February for 4 GeneXpert sites
in PNTH, Pediatrics Hospital, District #6 and
#8

- An giang: 28 February

- Can tho: 1 March

The monitoring mission report including
findings and recommendation is available for
improvement of the pilot implementation.
Monthly report on Xpert MTB\RIF and cartridge
use have been collected from project sites and
analyzed for operations. As of March 2013,
3,388 tests were done for 3 targeted groups
(MDR suspects (79.9%), PLWHA suspected
having TB (15.8%), children suspected having
TB (3.3%). Among these tests, 50.7% was
MTB and 17.3% was Rifampicin resistant.
Monthly meetings of the GeneXpert TWG
including members from NTP and TB CARE I
partners have been held on 28 January, 22
February and 27 March to review GeneXpert
implementation progress and provide
recommendation and advice on problem
solving for technical and operational issues.
The protocol of operational research in support
of Xpert MTB\'RIF introduction in Vietnam has
been finalized. SOP for data collection using
the Xpert data extract form has been finalized
with TA by KNCV research consultant (Dr.
Edine Tiemersma).

Maintenance and calibration plan for 17
GeneXpert systems has been developed and

2.3.4

Xpert MTB\RIF pilot implementation in
17 sites: Technical assistance

KNCV

11,430

25%

Sep

2013

Technical assistance plan for GeneXpert data
collection (NTP), maintenance and calibration
(Cepheid local service provider) has been
developed and finalized.

O 33%




3. Infection Control

Planned

Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.2 Scaled-up| 3.2.1 |Introduction of a framework to plan, KNCV 6,350 0% Sep 2013 [This activity is not planned to be implemented
implementati implementation and scale-up TBIC in this Quarter
on of TB-IC activities at country, facility and
strategies community levels (TBCTA)

3.2.2 |Improved TBIC condition for health care |[KNCV 8,000 25% Sep 2013 |TBIC facilities plans have been developed by 3
facilities at district level in PMDT remaining districts in HCMC. These plans will
treatment sites be approved by PNTH & NTP and implemented

in the next quarters

3.2.3 |Development of 2 IEC materials on TBIC |KNCV 17,797 25% Sep 2013 [Proposal for development of IEC materials for
(cough etiquette, posters, flyers) TBIC for health care workers and community

has been developed by NTP\ACSM group. The
messages and designs for 1 poster and 1
leaflet are being developed.

3.2.4 |Distant and in-country technical KNCV 9,040 25% Sep 2013 |Preparation activities have been underway for
assistance local and international TA missions visits by

NIHE and Franco Ramoso in Q2 and Q3 2013.
Outcome |Activity Activity Activity |Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.3 3.3.1 |Implement Recording and Reporting KNCV 963 50% Sep 2013 |The adapted data collection form had been
Strengthened records for TBIC indicators in 63 TB sent out by the NTP to 67 sites in 63
TB IC hospitals provinces. Responses were received from 65
Monitoring & (97%) centers. Data was entered and draft
Measurement analysis was started by the consultant .
O 25%
4. PMDT Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
4.1 Improved | 4.1.1 |Distant and in-country technical KNCV 43,388 50% Sep 2013 [The first TA mission visit of KNCV-HQ
treatment assistance consultant (Agnes Gebhard) was conducted in
success of the last quarter (November 2012).
MDR TB Preparation activities have been underway for
the second TA mission of KNCV HO consultant
to Vietnam in Q3 2013 .

4.1.2 |Engagement of quasi-private providers |KNCV 3,600 0% Sep 2013 [This activity is not planned to be implemented
at MDR treatment centres to collaborate in this Quarter
with PMDT




4.1.3 |[Support e-TBM implementation at HCM |MSH 52,222 50% Sep 2013 |e-TB manager implementation in 12 treatment
Hospital Central Level and in all DR-TB sites (93% of the total 13) + NTP + 44 district
sites TB Units (DTUs), total of 57 health units using

e-TB manager on regular basis.

On-going cases and treatment outcomes are
covered in e-TB manager for around 95% of
the real numbers.

Monitoring process established by the
comparison between paper-based reports and
e-TB manager numbers.

4.1.4 |Update training materials, user manual, |MSH 50% Sep 2013 [Guideline with the basic transactions of e-TB
SOPs, and all system documentation manager, for the cases and the medicine
related to e-TBM module, translated to Vietnamese but not yet

distributed to all sites, document still needs
further review from NTP's technical team.
System's documentation is still under
development.

4.1.5 |Explore solutions for potential data MSH O 25% Sep 2013 [Possible solutions for systems integration are
exchange with VITIMES system be conducted with NTP and MoH staff
according to NTP information systems

4.1.6 |Provide support for overall e-TBM MSH 50% Sep 2013 |Support provided through remote assistance
activity (conference calls and data quality analysis). E-
coordination/monitoring/planning/report TB manager gradually is being used as a
ing routine task for all staff from all health units.

4.1.7 |Support the use of e-TBM for SLDs MSH 13,868 50% Sep 2013 [NTP, in agreement with MSH

management; Develop tools for
forecasting/quantification/distribution/co
nsumption monitoring at site levels and
central level; Revise SOPs for SLDs;
Implement an indicators dashboard and
regular reports; Implement electronic
SLD dispensation module; Switch from
paper based system to electronic

recommendations, has successfully
encouraged health units to update their stock
position, allowing the use of the e-TB manager
forecasting tool to complete their procurement
needs.

|Q 39%




5. TB/HIV Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.1 5.1.1 |Updating national guidelines on TB\HIV [KNCV 7,700 25% Sep 2013 |Agreement between VAAC and KNCV has been
Strengthened collaborative activities reached for activities related to the updating of
prevention of national guidelines (#5.1.1) and updating of
TB/HIV co- training curriculum and materials (#5.1.2) on
infection TB/HIV collaborative activities. The meeting of
the writing team with participation of the
Mission, KNCV, interesting partners (FHI, CDC)
was held on 28 March for the agreement of the
outlines of the guidelines, training curriculum
and materials and work distribution among
members of the writing team. The draft
outlines have been available
5.1.2 |Updating of training curriculum and KNCV 4,850 25% Sep 2013 [Please see # 5.1.1
material for TB\HIV collaboration
activities
|g 25%
6. Health Systems Strengthening Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.1 TB control| 6.1.1 |Project coordination and management [KNCV 72,830 25% Sep 2013 |Monitoring and supervision of all project
is embedded activities has been carried out by KNCV staff
as a priority in the Country Office
W'th'n the 6.1.2 |Advocacy workshops at national and WHO 29,685 25% June | 2013 |Planned for May 2013. Preparation with the
national provincial level to sustain TB national provinces is initiated.
health . target programme and increase funding
strategies and _
plans, with 6.1.3 |Intense follow-up of health journalists to|WHO 28,900 25% July 2013 |The Vietnam based international journalist
matching maintain high profile of TB in the media, trainer who is facilitating the workshop is
domestic especially in high burden provinces available in June. We will organize the WS
financing and closely linked to 6.1.2
supported by 6.1.4 |Improve ACSM capacity of central and [WHO 45,941 50% June | 2013 |2 training workshops were organized with 32
the provincial NTP and communication participants from 8 provinces (23 male, 9
engagement center female). 4 provincial advocacy plans were
of partners chosen for funding support




S

6.1.5 |Strengthen Vietham STOP TB WHO 19,594 25% Sep 2013 |Contracted consultant to support VSTP so that
partnership so that it can better play its it will better play its role as hub for
role as hub for communication and communication and advocacy. The consultant
advocacy starts in May 2013.
6.1.6 |Coordination meetings among TB WHO 10,373 50% Sep 2013 [2nd meeting planned for May 2013.
control partners
Outcome |Activity Activity Activity |Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.2 TB 6.2.1 |Policy dialogue a) drug quality and WHO 10,961 25% Jul 2013 |OR on availability and pricing completed. OR
control availability b) financing of TB diagnosis on prescription habits completed. Draft reports
components and care available. Dissemination plan with NTP (APR
(drug supply UNION conference/MoH)
fnnadnagement, 6.2.2 |Assessment and TA for development of |WHO 26,856 25% Apr 2013 |ToR for consultant developed; Consultant
laboratories, aligned national GMP selection in process
community
care, HRD 6.2.3 |Advocacy for GMP with local industry WHO 16,860 25% Apr 2013 [Proposal for launching developed; DFC in
and M&E) process
form an
integral part - - = - —
of national 6.2.4 |Provide technical support to NTP for TB |MSH 28,686 0% Sep 2013 [This activity is planned for Q3 and Q4.
plans, supply chain strategy development
strategies and
O 28%
7. M&E, OR and Surveillance Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.1 7.1.1 |VITIMES: Distant and in-country KNCV 23,933 50% Sep 2013 [The TA mission by KNCV-HQ surveillance
Strengthened technical assistance (the internet based consultant (Nico Kalisvaart) was conducted on
B TB surveillance tool , developed by the 17-23 March. A roadmap of key different

surveillance

NLH in close cooperation with 2 local IT
companies and TA by KNCV
surveillance consutant)

components for improving VITIMES and data
exchange between VITIMES and eTB manager
by 2015 has been available in collaboration
with WHO-HQ consultant. The mission report
including the findings and recommendations is
available.




Outcome |Activity Activity Activity |Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.3 Improved | 7.3.1 |Technical support for capacity building [KNCV 29,507 50% Sep 2013 [The TA mission by KNCV-HQ research
capacity of for OR consultant (Edine Tiemmersma) for operational
NTPs to research was conducted on 17-22 March. The
perform final draft of 3 OR protocols (GeneXpert, 02 TB
operations management in children) are now getting
research available and ready for approval process of the
NTP.
The consultant also provided TA for NTP and
WHO on data cleaning and analysis for the 4th
drug resistance survey (23-30 March)
The mission report including the findings and
recommendations is available.
7.3.2 |OR on obstacles for women and children [WHO 10,786 0% Jun 2013 [Research site determined in collaboration with
to access MDR-TB services NTP. ToR are under devlopment.
7.3.3 |OR on obstacles to access to health WHO 18,831 0% Aug 2013 [WHO & NTP identified the elements to be
insurance for TB diagnosis and care studied. ToR are under development
7.3.4 |Support NTP to conduct supply chain MSH 44,388 0% Sep 2013 [This activity is not planned to be implemented
assessment for TB related in this Quarter
pharmaceuticals and supplies
O 20%
8. Drug supply and management Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
8.1 Ensured 8.1.1 |GeneXpert supply chain planning MSH 75% Sep 2013 [Due to MSH's HR problem, since starting of the
nationwide pilot implemenation of GeneXpert in early
systems for a 2012, KNCV Country Office has been
sustainable responsible for providing TA to NTP on Xpert
supply of MTB\RIF supply chain planning including
drugs forecasting for procurement, local distribution,

collection of monthly reports on Xpert MTB\RIF
tests and cartridge use and data enter and
analysis. In collaboration with NTP, KNCV has
conducted monitoring and management of the
cartridge use as well as supported the NTP
with GX maintenance and recalibration
planning and management. This system is

functioning well.




8.1.2 |Procurement performance management |MSH 0% Sep 2013 |A new Drug Supply Management staff is
joining TB CARE I as of April 2013, so this
activity will be implemented in Q3 & Q4

8.1.3 |Supply chain policies, procedures, and |MSH 2,500 0% Sep 2013 |A new Drug Supply Management staff is
operational documents joining TB CARE I as of April 2013, so this

activity will be implemented in Q3 & Q4

8.1.4 |Capacity building on pharmaceutical MSH 79,822 0% Sep 2013 |A new Drug Supply Management staff is
supply chain management joining TB CARE I as of April 2013, so this

activity will be implemented in Q3 & Q4

19%

Total Approved Staffing & Operations Budget 561,011
Grand Total Approved Project Budget 1,800,000




Quarterly MDR-TB Report

|Country | Vietnam | Period JANUARY-MARCH 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR TR TATE
Quarter cases diagnosed cases put on Comments:
freatment

Total 2010 202 97 For the report period of Jan-Mar

Total 2011 N/A 578 2013, MDR-TB data is available
Jan-Mar 2012 N/A 176 from NTP for 2 months of Jan
Apr-Jun 2012 N/A 176 and Feb 2013 only.
Jul-Sep 2012 N/A 138
Oct-Dec 2012 N/A 131

Total 2012 774 713
Jan-Mar 2013 N/A 92




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional
Code month, year completed Remarks
Stephen Michael
Graham - Associate
Professor of
International Child
Health, University of
Melbourne
Department of
Paediatrics - External |Provide TA in introduction and evaluation
1.2.3 (1st consultant for TB in  |of new strategy for TB in children in 4 11-21 March
1 KNCV visit) children pilot provinces Q1 2013 Completed (2013
Stephen Michael
Graham - Associate
Professor of
International Child
Health, University of
Melbourne
Department of
Paediatrics - External |[Provide TA in introduction and evaluation
1.2.3 (2nd [consultant for TB in  [of new strategy for TB in children in 4
2 KNCV visit) children pilot provinces Q3 2013 Planned Schedule in August
Q4 2012 and
Agnes Gebhard - combined
1.2.5, 1.2.6,|KNCV senior Provide TA in implemenation of with 4.1.1 Scheduled on 8-20
3 KNCV 1.2.8 consultant TB\HIV\MDR-TB control in prisons (1st visit) Postponed April 2013
Sang Jae Kim,
Emeritus director, Provide TA in delevopment and
Korean Institute of implementation of related
TB, Korea - Senior guidelines,SOPs, training materials, ...
4 KNCV 2.2.1 laboratory consultant |and trainings Q2 2013 Postponed Postponed to Q3 201!
Franco Ramoso - Provide TA on implementaion of TBIC
5 KNCV 3.2.4 TBIC consultant facility plans Q2/3 2013 Planned
Agnes Gebhard - Provide TA for PMDT implementation 18-23
4.1.1 (1st KNCV senior and scale up and general backstopping November
6 KNCV visit) consultant project Q2 2013 Completed (2012
Agnes Gebhard - Provide TA for PMDT implementation
4.1.1 (2nd [KNCV senior and scale up and general backstopping
7 KNCV visit) consultant project Q3 2013 Planned




Nico Kalisvaart -

7.1.2 (1st KNCV surveillance Provide TA for development of VITIMES 17-23 March
8 KNCV visit) consultant with linkage of e-TB manager Q4 2012 Completed (2013
Nico Kalisvaart -
7.1.2 (2nd |KNCV surveillance Provide TA for development of VITIMES
9 KNCV visit) consultant with linkage of e-TB manager Q2 2013 Planned
Provide TA to all ORs of the project
including design, data collection,
validation, anaysis of results, publication
Edine Tiemersma - for TB and TB/HIV program
7.3.1(1 KNCV research development, evaluation of new 18-23 March
10 |KNCV visit) consultant diagnostics, TBIC. Q1 2013 Completed (2013
Provide TA to all ORs of the project
including design, data collection,
validation, anaysis of results, publication
Edine Tiemersma - for TB and TB/HIV program
7.3.1 (2nd |KNCV research development, evaluation of new
11 |KNCV visit) consultant diagnostics, TBIC. Q3 2013 Planned Scheduled in August
MSH
Staffing & Overall technical oversight and project
12 |MSH operations [Pedro Suarez supervision Q3 2013 Planned
MSH
Staffing & Technical oversight and supervision to
13 |MSH operations |Catherine Mundy lab component Q3 2013 Planned
Field visits to Hanoi
Lung hospital, PNT
6-20 April hospital, Binh
14 |MSH 4.1.4 Joel Keravec Support eTBM implementation Q2 2013 in progress 2012 Thuan, Da Nang and
5-14 Field visits to PNT
December hospital, Can Tho,
15 |MSH 4.1.4 Luiz Reciolino Support eTBM implementation Q1 2013 Completed (2012 Da Nang and K-74
International consultant to conduct
16 |MSH 7.3.4 Andy Barraclough supply chain assessment TBD Planned
Support capacity building with supply
17 |MSH 8.1.4 Andy Barraclough chain management TBD
08 March
18 |WHO 6.1.4 Dr Hara PATH ACSM workshops Q1 2013 Completed (2013
19 |WHO 6.2.2 TBD GMP Assessment Q3 2013 Planned
20 |WHO 6.2.2 TBD Develop framework for quality circles Q3 2013 Planned
21 |WHO 6.2.3 HQ-QSM Advocavy for GMP Q3 2013 Planned
22  [KNCV KNCV S&0 [Joke Langbroek Management support Q2 2013 Planned
23 [KNCV KNCV S&0 [Fenneke Pak Project Management Support Q2 2013 Planned




5-9

November
24 |KNCV KNCV S&0 |Inge Sasburg Internal Audit Q4 2012 Completed |2012
Scheduled in April 4-
25 |KNCV KNCV S&0O |Luician Roester Internal Audit Q2 2013 Planned 6, 2013
Total number of visits conducted (cumulative for fiscal year) 8
Total number of visits planned in workplan 25
32%

Percent of planned international consultant visits conducted




Quarterly Photos (as well as tables, charts and other relevant materials)

Hanoi: 10 districts,

179 communes

| Thai binh: S districts,
196 communes

TB CARE I - VIETNAM:
New strategy on
Childhood TB management
piloted in
4 provinces, 35 districts,
619 communes

HCMC: 11 districts,
151 communes
Can tho: 9 districts,
85 communes
- ”-\
: v B TURIBCVLONINVI O DAt ON P : USA|D

e Bl Vil APRaCAN RO

Map of the selected sites for pilot implementation of new approach of management of TB in children



Trainings on new approach of management of TB in children were jointly organized by KNCV,
NTP and Thai binh TB & Lung Disease Hospital in January and February 2013 (4 photos above)
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Monitoring visit conducted by Prof. Steve Graham, KNCV and NTP staff on Childhood TB management
in Nhon Nghia commune, Phong dien district, Can tho, 15 March 2013 (2 photos above)

—

Training on GeneXpert implementation for Training on GeneXpert implementation for
doctors in HIV OPCs in HCMC, 6 March 2013 doctors in HIV OPCs in Can tho, 8 March 2013



Prof. Bui Duc Duong, VAAC Deputy Director (MOH) visited
GeneXpert lab in PNTH, 6 March 2013
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GeneXpert monitoring in the Pediatrics Hospital I
in HCMC, 26 Feb 2013
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GeneXpert monitoring in district #6, HCMC, 25 Feb 2013



GeneXpert monitoring inCan tho, 1 March 2013
(Dr. Vu Ngoc Son, USAID Mission, right)

Talking with MDR-TB patient in Binh thanh district, HCMC, Feb 2013



Inventory List of Equipment TB CARE I

<L ATH

P T,
Organization: TB CARE I \ USAI D
Country: Vietnam /
- FROM THE AMERICAN PEOPLE
Reporting date: 30-Apr-13
Year: Year 3
AN - - q - Disposition .
Description ID numbers Acquisition Acquisition V.A.T (TG Cost by VND Location Condition date Title held by Warranty/
(1) (2) date (3) cost (4) (5) Y Y (6) (7) (8) (9) Insurance Policy

1. KNCV Country Office

Compaq Desktop Pro2000 Business with HP | SGH115SHIW; W1673A- . KNCV Office, 130 Mai Anh Tuan,

$1021 LCD and HP keyboard (1) CNA0270MES 10-Jun-11 12,790,000| 1,162,727 | VND 12,790,000 | o0 o Hanor, Vietnam Good KNCV CO 12 months

Compagq Desktop Pro2000 Business with HP | SGH115SHD6; W1673A- IR KNCV Office, 130 Mai Anh Tuan,

51921 LCD and HP keyboard (2) CNR0270LG3 10-Jun-11 12,790,000| 1,162,727 | VND 12,790,000 |50 Henor, Vietnam Good KNCV CO 12 months

Compagq Desktop Pro2000 Business with HP SGH115SHK6; W1673A- . KNCV Office, 130 Mai Anh Tuan,

$1021 LCD and HP keyboard (3) CNa0270M47 10-Jun-11 12,790,000| 1,162,727 | VND 12,790,000 |50 o Hanor, Vietnam Good KNCV CO 12 months

Compagq Desktop Pro2000 Business with HP SGH115SHK2; W1673A- IR KNCV Office, 130 Mai Anh Tuan,

51921 LCD and HP keyboard (4) CNA027OM27 10-Jun-11 12,790,000| 1,162,727 | VND 12,790,000 |50 Feanor, Vietnam Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with HP | SGH115SHD4; W1673A- . KNCV Office, 130 Mai Anh Tuan,

$1021 LCD and HP keyboard (5) CNA0270M5C 10-Jun-11 12,790,000| 1,162,727 | VND 12,790,000 | o0 o Hanor, Vietnam Good KNCV CO 12 months

Panasonic KX-TES824SN (Telephone KX-TES824SN IR KNCV Office, 130 Mai Anh Tuan,

operator) O1CCO001831 10-Jun-11 5,990,000 544,545 |  VND 5,990,000 |50 Ko, Vietnam Good KNCV CO 12 months

Printer Laser Jet HP P2055DN (1) CNCKR09247 10-Jun-11 11,490,000 1,044,545 | VND 11,490,000 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 12 months
Dong da, Hanoi, Vietnam

Printer Laser Jet HP P2055DN (2) CNCKS08980 10-Jun-11 11,490,000 1,044,545 | VND 11,490,000 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 12 months
Dong da, Hanoi, Vietham

Photocopy Sharp AR-5623N 15021702 10-Jun-11 62,590,000] 5,690,000 | VND 62,590,000 |KNCV Office, 130 Mai Anh Tuan, | - 4 KNCV CO 12 months
Dong da, Hanoi, Vietnam

Fax Panasonic KX-FL 612 CX 1CBWC164603 10-Jun-11 5,950,000 540,909 | VND 5,950,000 |KNCV Office, 130 Mai Anh Tuan, | 4 KNCV CO 12 months
Dong da, Hanoi, Vietham

Scanner HP G3110 L2698A 10-Jun-11 3,575,000 325,000 VND 3,575,000 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 12 months
Dong da, Hanoi, Vietnam

SSGHUZ9X98M
HP Server + Windows Server 2008 Std 2008 | Vitual key for R2: KDFJP- ~ _ KNCV Office, 130 Mai Anh Tuan,
R2 w/SPL x 64) DOCBD aMIHR-CwxDT. | 28-Dec-11 69,203,459 6,291,224 | VND 69,203,459 |5 o o, Vienam Good KNCV CO 36 months
ENDQAF
UPS Santak online 1KVA 21201011709000102 28-Dec-11 7,285,882 662,353 | VND 7,285,882 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months

Dong da, Hanoi, Vietnam




Laptop Dell Latitude E6220 with extended

KNCV Office, 130 Mai Anh Tuan,

batery and dacking station CWDXWP1 28-Dec-11 39,561,500 3,596,500 | VND 39,561,500 |5 o, Vietnam Good KNCV CO 36 months

Laptop Dell Latitude E6220 with extended CWFTWPL 28-Dec-11 39,561,500 3,596,500 | VND 39,561,500 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months

batery and docking station Dong da, Hanoi, Vietham

Laptop Dell Latitude E6220 with extended CWGTWP1 28-Dec-11 39,561,500 3,596,500 | VND 39,561,500 |KNCV Office, 130 Mai Anh Tuan, | ¢ KNCV CO 36 months

batery and docking station Dong da, Hanoi, Vietnam

Laptop Dell Latitude E6220 with extended CWLSXP1 28-Dec-11 39,561,500 3,596,500 | VND 39,561,500 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months

batery and docking station Dong da, Hanoi, Vietham

HP-Compaq LCD S1932 (1) CN4140032Z 28-Dec-11 2,523,530 229,412| VND 2,523,530 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months
Dong da, Hanoi, Vietnam

HP-Compaq LCD S1932 (2) CN414003MW 28-Dec-11 2,523,530 229,412| VND 2,523,530 |KNCV Office, 130 Mai Anh Tuan, | oy KNCV CO 36 months

Dong da, Hanoi, Vietham




KNCV Office, 130 Mai Anh Tuan,

Printer Laser Jet HP P2055DN (3) VNC3T24030 28-Dec-11 12,835,294|  1,166,845| VND 12,835,294 20 ¢ Good KNCV CO 36 months
Dong da, Hanoi, Vietnam

LCD Projector Epson EB-1775W/ with USB NN2F170090L 28-Dec-11 37,632,942| 3,421,177 VND 37,632,942 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months

Presenter/ HDMI cable Dong da, Hanoi, Vietham

Dalite electronic screen with remote controll N/A 28-Dec-11 3,526,470 320,588 | VND 3,526,470 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 12 months
Dong da, Hanoi, Vietnam

Hpec S516 paper shredder 00000435 28-Dec-11 5,072,942 461,177| VND 5,072,042 |KNCV Office, 130 Mai Anh Tuan, | g KNCV CO 36 months
Dong da, Hanoi, Vietham

Sony ICD SX712 Digital Voice Recorder 1028499 4-Jan-12 6,340,796 576,436 | VND 6,340,796 |KNCV Office, 130 Mai Anh Tuan, | - KNCV CO 12 months
Dong da, Hanoi, Vietnam

Digital camara Canon G10 8518407091 4-Jan-12 11,985,204| 1,089,564 | VND 11,985,204 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 12 months
Dong da, Hanoi, Vietham

External HDD Western 500GB (1) WX11A7126029 4-Jan-12 2,523,598 229,418 | VND 2,523,508 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months
Dong da, Hanoi, Vietnam

External HDD Western 500GB (2) WX81E71RXF59 4-Jan-12 2,523,598 229,418 | VND 2,523,508 |KNCV Office, 130 Mai Anh Tuan, | g KNCV CO 36 months
Dong da, Hanoi, Vietham

External HDD Western 500GB (3) WX81E81WZW55 4-Jan-12 2,523,598 229,418 | VND 2,523,508 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months
Dong da, Hanoi, Vietnam

External HDD Western 500GB (4) WX31A91W9652 4-Jan-12 2,523,598 229,418 | VND 2,523,508 |KNCV Office, 130 Mai Anh Tuan, | g KNCV CO 36 months
Dong da, Hanoi, Vietham

External HDD Western 500GB (5) WXF1A5151909 4-Jan-12 2,523,598 229,418 | VND 2,523,508 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months
Dong da, Hanoi, Vietnam

Projector Panasonic PT-LB9ONTEA SD2344030 28-Sep-12 31,128,000 2,829,818 |  VND 31,128,000 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 12 months
Dong da, Hanoi, Vietham

Hp Scanjet N6350 B2CH5646229 28-Sep-12 20,360,000 1,850,909 | VND 20,360,000 |KNCV Office, 130 Mai Anh Tuan, | ¢ KNCV CO 12 months
Dong da, Hanoi, Vietnam

HP color printer LaserJet Pro 400 M451DN CNC11011896 28-Sep-12 16,375,000 1,488,636 | VND 16,375,000 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 36 months
Dong da, Hanoi, Vietham

Polycom conference telephone &CL800 H8120702062C 28-Sep-12 62,205,000 5,655,000 [ VND 62,205,000 |KNCV Office, 130 Mai Anh Tuan, | KNCV CO 12 months
Dong da, Hanoi, Vietnam

2. KNCV Local Partners

GeneXpert (1) 708262 26-Nov-11 17,000 - usD 354,110,000 | 1uc Thang, Phuc Yen town, Good K74 Hospital 12 months
Vinh Phuc provinces

UPS Hyundai True Online 1000VA SA18HD11250003 7-Jun-12 6,998,000 VND 6,998,000 |Puc Thang, Phuc Yen town, Good K74 Hospital 36 months

Vinh Phuc provinces




Phuc Thang, Phuc Yen town,

HP Printer P2035 CNC0110566 7-Jun-12 8,735,000 VND 8,735,000 ||, ! Good K74 Hospital 36 months
Vinh Phuc provinces
R _ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc
GeneXpert (2) 708263 26-Nov-11 17,000 usb 354,110,000 | RS Good Thach Hospital 12 months
. . _ _ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc
UPS Hyundai True Online 1000VA SA18HD11250009 31-May-12 6,998,000 VND 6,998,000 | 7 S Good Thach Hospital 36 months
" R _ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc
HP Printer P2035 CNC00109386 31-May-12 8,735,000 VND 8,735,000 | o bty Good Thath Hospital 36 months
. " NTP-National
Laptop Dell Latitude E5420 8MBM5S1 22-Mar-12 23,280,000 VND 23,280,000 |463 Hoang Hoa Tham, Ha Noi Good Lung Hospital 36 months
Laptop Dell Latitude E5420 8MBQ5S1 22-Mar-12 23,280,000 VND 23,280,000 |P1U¢ Thang, Phuc Yen town, Good K74 Hospital 36 months
Vinh Phuc provinces
: . Ha Noi Lung
Laptop Dell Latitude E5420 8MBL5S1 22-Mar-12 23,280,000 VND 23,280,000 |44 Thanh Nhan Str., Ha Noi Good Hospital 36 months
Laptop Dell Latitude E5420 8MBP5S1 22-Mar-12 23,280,000 VND 23,280,000 |Quang Thinh, Quang Xuong, Good Thanh Hoa 36 months
Thanh Hoa province Lung Hospital
Laptop Dell Latitude E5420 8MBN4S1 22-Mar-12 23,280,000 VND 23,280,000 |\hon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 36 months
Dinh province Hospital
Laptop Dell Latitude E5420 8MBM4S1 22-Mar-12 23,280,000 VND 23,280,000 |A1eY 53, Phuoc Ly, Hoa Minh, Good Da Nang Lung 36 months
Lien Chieu Dist., Da Nang city Hospital
. N _ 3B Nguyen Hoi, Phu Trinh Dist., Binh Thuan
Laptop Dell Latitude E5420 8MBQ4S1 22-Mar-12 23,280,000 VND 23,280,000 | o 8 Thuan provimee| G909 Lung Hospital 36 months
Laptop Dell Latitude E5420 8MBP5S1 22-Mar-12 23,280,000 VND 23,280,000 |P1Y Thach, My Tho, Tien Giang Good Tien Giang 36 months
province Lung Hospital
Laptop Dell Latitude E5420 8MBP4S1 22-Mar-12 23,280,000 VND 23,280,000 | 1/5 Bui Huu Nghia, O Mon, Can Good Can Tho Lung 36 months
Tho province Hospital
. ~ _ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc
Laptop Dell Latitude E5420 8MBR4S1 22-Mar-12 23,280,000 VND 23,280,000 | oS Good Thach Hospital 36 months
GeneXpert (3) 801979 18-Jun-12 17,000 usD 354,110,000 | /5 Bui Huu Nghia, O Mon, Can Good Can Tho Lung 12 months
Tho province Hospital
UPS Hyundai True Online 1000VA EH50001120824012 4-Sep-12 8,735,000 VND 8,735,000 | /> Bui Huu Nghia, O Mon, Can Good Can Tho Lung 36 months
Tho province Hospital
HP Printer P2035 CNC0432093 4-Sep-12 6,998,000 VND 6,998,000 | /> Bui Huu Nghia, O Mon, Can Good Can Tho Lung 36 months
Tho province Hospital
GeneXpert (4) 802037 18-Jun-12 17,000 usD 354,110,000 |QuaNg Thinh, Quang Xuong, Good Thanh Hoa 12 months

Thanh Hoa province

Lung Hospital




Quang Thinh, Quang Xuong,

Thanh Hoa

UPS Hyundai True Online 1000VA EH5001120824019 25-Sep-12 8,735,000 VND 8,735,000 - Good ’ 36 months
Thanh Hoa province Lung Hospital
HP Printer P2035 CNC0213061 4-Sep-12 6,998,000 VND 6,998,000 |Quang Thinh, Quang Xuong, Good Thanh Hoa 36 months
Thanh Hoa province Lung Hospital
GeneXpert (5) 801978 18-Jun-12 17,000 usD 354,110,000 |71 Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital
UPS Hyundai True Online 1000VA EH50001120824015 19-Sep-12 8,735,000 VND 8,735,000 | Y Thach, My Tho, Tien Giang Good Tien Giang 36 months
province Lung Hospital
HP Printer P2035 CNC0434222 19-Sep-12 6,998,000 VND 6,998,000 |P1U Thach, My Tho, Tien Giang Good Tien Giang 36 months
province Lung Hospital
. . DTU, Q.6,
GeneXpert (6) 801972 18-Jun-12 17,000 usb 354,110,000 |District no.6, Ho Chi Minh City Good HCMC 12 months
UPS Hyundai True Online 1000VA EH50001120824006 4-Sep-12 8,735,000 VND 8,735,000 [District no.6, Ho Chi Minh City Good DT'_'UéN?éG' 36 months
) . . DTU, Q.6,
HP Printer P2035 CNC0430920 4-Sep-12 6,998,000 VND 6,998,000 |District no.6, Ho Chi Minh City Good HCMC 36 months
- . DTU, Q.8,
GeneXpert (7) 801973 18-Jun-12 17,000 usb 354,110,000 [District no.8, Ho Chi Minh City Good HCMC 12 months
UPS Hyundai True Online 1000VA EH50001120834003 4-Sep-12 8,735,000 VND 8,735,000 |District no.8, Ho Chi Minh City Good DTHUC’I\?C'S’ 36 months
) - o DTU, Q.8,
HP Printer P2035 CNC0432150 4-Sep-12 6,998,000 VND 6,998,000 |District no.8, Ho Chi Minh City Good HCMC 36 months
e 3B Nguyen Hoi, Phu Trinh Dist., Binh Thuan
GeneXpert (8) 802036 18-Jun-12 17,000 usb 354,110,000 0 8 Binh Thuan provinee| G904 Lung Hospital 12 months
. . . . 3B Nguyen Hoi, Phu Trinh Dist., Binh Thuan
UPS Hyundai True Online 1000VA EH5001120824018 26-Sep-12 8,735,000 VND 8,735,000 | e Binh Thuan provinee|  ©°° Lung Hospital 36 months
HP Printer P2035 CNC0112487 26-Sep-12 6,998,000 VND 6,998,000 | 3B Nguven Hoi, Phu Trinh Dist., Good Binh Thuan 36 months
Phan Thiet, Binh Thuan province Lung Hospital
Binh Thanh District, Ho Chi Minh DTU, Binh
GeneXpert (9) 801977 18-Jun-12 17,000 usb 354,110,000 | G Good Thanh, HOMC 12 months
UPS Hyundai True Online 1000VA EH50001120824004 4-Sep-12 8,735,000 VND 8,735,000 |Binh Thanh District, Ho Chi Minh| DTU, Binh 36 months
City Thanh, HCMC
. Binh Thanh District, Ho Chi Minh DTU, Binh
HP Printer P2035 CNC0433373 4-Sep-12 6,998,000 VND 6,998,000 | G Good Thanh, HOMC 36 months
GeneXpert (10) 801970 18-Jun-12 17,000 usD 354,110,000 | €Y 53, Phuoc Ly, Hoa Minh, Good Pa Nang Lung 12 months

Lien Chieu Dist., Da Nang city

Hospital




Alley 53, Phuoc Ly, Hoa Minh,

Da Nang Lung

UPS Hyundai True Online 1000VA SA18HD11250001 11-Jul-12 8,735,000 VND 8,735,000 Lien Chieu Dist., Da Nang city Good Hospital 36 months
HP Printer P2035 CNC0112492 11-Jul-12 6,998,000 VND 6,998,000 |1y 53, Phuoc Ly, Hoa Minh, Good Da Nang Lung 36 months
Lien Chieu Dist., Da Nang city Hospital
GeneXpert (11) 801971 18-Jun-12 17,000 usD 354,110,000 |\on Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital
UPS Hyundai True Online 1000VA EH5001120824010 27-Sep-12 8,735,000 VND 8,735,000 |N\hon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 36 months
Dinh province Hospital
HP Printer P2035 CNC0432368 27-Sep-12 6,998,000 VND 6,998,000 |\hon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 36 months
Dinh province Hospital
. . . Hai Phong
GeneXpert (12) 802217 12-Sep-12 17,000 usbD 354,110,000 (330 Le Dai Hanh, Hai Phong City| Good . 12 months
Lung Hospital
UPS Hyundai True Online 1000VA EH50001120824005 12-Sep-12 8,735,000 VND 8,735,000 |330 Le Dai Hanh, Hai Phong City| ~ Good L::‘ag' fﬁ?gﬁal 36 months
" . . . Hai Phong
HP Printer P2035 CNCO0313601 12-Sep-12 6,998,000 VND 6,998,000 (330 Le Dai Hanh, Hai Phong City| Good Lung Hospital 36 months
" Quang Ninh
GeneXpert (13) 802218 10-Sep-12 17,000 usb 354,110,000 |Cao Xanh Ward, Ha Long City Good Lung Hospital 12 months
. . " Quang Ninh
UPS Hyundai True Online 1000VA EH50001120824002 10-Sep-12 8,735,000 VND 8,735,000 [Cao Xanh Ward, Ha Long City Good Lung Hospital 36 months
. " Quang Ninh
HP Printer P2035 CNC0430922 10-Sep-12 6,998,000 VND 6,998,000 |Cao Xanh Ward, Ha Long City Good Lung Hospital 36 months
No. 12B Le Loi str., My Binh An Giang
GeneXpert (14) 802215 21-Sep-12 17,000 usbD 354,110,000 [Ward, Long Xuyen City, An Good Preventive 12 months
Giang Medical Center
No. 12B Le Loi str., My Binh An Giang
UPS Hyundai True Online 1000VA EH50001120824009 21-Sep-12 8,735,000 VND 8,735,000 |Ward, Long Xuyen City, An Good Preventive 36 months
Giang Medical Center
No. 12B Le Loi str., My Binh An Giang
HP Printer P2035 CNC0432368 21-Sep-12 6,998,000 VND 6,998,000 (Ward, Long Xuyen City, An Good Preventive 36 months
Giang Medical Center
GeneXpert (15) 802219 22-Sep-12 17,000 usD 354,110,000 |N00ng Bua Ward, Dien Bien Phu| -, Dien Bien Lung 12 months
City Hospital
UPS Hyundai True Online 1000VA EH50001120824016 22-Sep-12 8,735,000 VND 8,735,000 gﬁs”g Bua Ward, Dien Bien Phu| D'er;‘i'z?t;””g 36 months
HP Printer P2035 CNC0314262 22-Sep-12 6,998,000 VND 6,998,000 |Noong Bua Ward, Dien Bien Phu| ., Dien Bien Lung 36 months
City Hospital
Pediatric
GeneXpert (16) 802214 17-Sep-12 17,000 usD 354,110,000 |41 Su Van Hanh, Ward 10, Good Hosospital 12 months

District 10, HCMC

No.1




341 Su Van Hanh, Ward 10,

Pediatric

UPS Hyundai True Online 1000VA EH50001120824007 17-Sep-12 8,735,000 VND 8,735,000 District 10, HCMC Good Ho'?"\‘(:)spiltal 36 months
Pediatric
HP Printer P2035 CNC0432697 17-Sep-12 6,998,000 VND 6,998,000 | 341 Su Van Hanh, Ward 10, Good Hosospital 36 months
District 10, HCMC No.1
Central
GeneXpert (17) 802216 28-Sep-12 17,000 usD 354,110,000 |\O-18/879 La Thanh Str., Dong Good Pediatric 12 months
Da Dist., Hanoi B
Hospital
No.18/879 La Thanh Str., Don Central
UPS Hyundai True Online 1000VA EH50001120824016 28-Sep-12 8,735,000 VND 8,735,000 ||\ 16 : « bong Good Pediatric 36 months
Da Dist., Hanoi N
Hospital
Central
HP Printer P2035 CNC03142862 28-Sep-12 6,998,000 VND 6,998,000 |NO-18/879 La Thanh Str., Dong Good Pediatric 36 months
Da Dist., Hanoi B
Hospital
UPS EATON 2000VA 11022509170006 29-Mar-12 14,196,000 VND 14,196,000 | NN Phu, Quy Nhon City, Binh Good Binh Dinh Lung 36 months
Dinh province Hospital
UPS EATON 2000VA 11022509170041 29-Mar-12 14,196,000 VND 14,196,000 |\on Phu, Quy Nhon City, Binh Good Binh Dinh Lung 36 months
Dinh province Hospital
UPS EATON 2000VA 10101989870056 29-Mar-12 14,196,000 VND 14,196,000 | NN Phu, Quy Nhon City, Binh Good Binh Dinh Lung 36 months
Dinh province Hospital
UPS EATON 2000VA 1109 154 073 0003 3-Apr-12 14,196,000 VND 14,196,000 |7hY Thach, My Tho, Tien Giang Good Tien Giang 36 months
province Lung Hospital
UPS EATON 2000VA 1109 154 073 0004 3-Apr-12 14,196,000 VND 14,196,000 |PhY Thach, My Tho, Tien Giang Good Tien Giang 36 months
province Lung Hospital
UPS EATON 2000VA 1109 154 061 0054 3-Apr-12 14,196,000 VND 14,196,000 |7hY Thach, My Tho, Tien Giang Good Tien Giang 36 months
province Lung Hospital
UPS EATON 2000VA 11091540610052 4-Apr-12 14,196,000 VND 14,196,000 |>B Nguyen Hoi, Phu Trinh Dist,, Good Binh Thuan 36 months
Phan Thiet, Binh Thuan province Lung Hospital
UPS EATON 2000VA 11091540610014 4-Apr-12 14,196,000 VND 14,196,000 | 2B Nguyen Hoi, Phu Trinh Dist., Good Binh Thuan 36 months
Phan Thiet, Binh Thuan province Lung Hospital
UPS EATON 2000VA 11091540730066 4-Apr-12 14,196,000 VND 14,196,000 |>B Nguyen Hoi, Phu Trinh Dist,, Good Binh Thuan 36 months
Phan Thiet, Binh Thuan province Lung Hospital
UPS EATON 2000VA 2456 0088 29-Mar-12 14,196,000 VND 14,196,000 |7huc Thang, Phuc Yen town, Good K74 Hospital 36 months
Vinh Phuc provinces
UPS EATON 2000VA 2456 0092 29-Mar-12 14,196,000 VND 14,196,000 |Phuc Thang, Phuc Yen town, Good K74 Hospital 36 months
Vinh Phuc provinces
UPS EATON 2000VA 2456 0028 29-Mar-12 14,196,000 VND 14,196,000 |7huc Thang, Phuc Yen town, Good K74 Hospital 36 months
Vinh Phuc provinces
UPS EATON 2000VA 2456 0045 29-Mar-12 14,196,000 VND 14,196,000 | huc Thang, Phuc Yen town, Good K74 Hospital 36 months

Vinh Phuc provinces




12517918

Nhon Phu, Quy Nhon City, Binh

Binh Dinh Lung

Micropipette set Proline Plus Biohit 12524789 22-May-12 189 usb 3,936,870 Dinh province Good Hospital 12 months
Micropipette set Proline Plus Biohit 1;2;2?;2 22-May-12 189 usD 3,936,870 gihn"h”pprr:\’/;n%;y Nhon City, Binh Good Bi”hHESi;:‘t;‘lung 12 months
Micropipette set Proline Plus Biohit E;Zg;g 22-May-12 189 usD 3,936,870 g?:h”pprzt}n%:y Nhon City, Binh Good Bi”hHE;z:‘t;”"Q 12 months
Micropipette set Proline Plus Biohit ﬂgfgi;g 22-May-12 189 usD 3,936,870 g?:v-il;\r::ae(:h, My Tho, Tien Giang Good LJ;Z”H?:;?N 12 months
Micropipette set Proline Plus Biohit ﬂg?gzgi’ 22-May-12 189 usD 3,936,870 gt:v;hca;h' My Tho, Tien Giang Good LJ;Z"H?:;?EI 12 months
Micropipette set Proline Plus Biohit ﬂgigigg 22-May-12 189 UsD 3,936,870 g?:v-il;\r::ae(:h, My Tho, Tien Giang Good LJ;Z”H?:;?N 12 months
Micropipette set Proline Plus Biohit E;Zg;; 22-May-12 189 usD 3,936,870 gEaNngTLjr:/iZ:, g?;'hpi‘ﬁuz:”;rgf:ge Good LSL”;J:S”;:EI 12 months
Micropipette set Proline Plus Biohit ﬁggzgg 22-May-12 189 usD 3,936,870 gEa’:‘\g#r\\/iZ:, :?;'hp;‘:uz:”;rgjf:'cé Good LEL”th:S”;:aI 12 months
Micropipette set Proline Plus Biohit ﬂg?gi;g 22-May-12 189 usD 3,936,870 gEaNngTLjr:/iZ:, g?;'hpi‘ﬁuz:”;rgf:ge Good LSL”;J:S”;:EI 12 months
Micropipette set Proline Plus Biohit ﬂgfgigg 21-May-12 189 usD 3,936,870 C?n”hc ;:jcn?)'r:\?i‘r’éeze” town, Good K74 Hospital 12 months
Micropipette set Proline Plus Biohit ﬂgigg: 21-May-12 189 usD 3,936,870 \F;Tn”; ;:jcr‘%r:\t‘;z;e” town, Good K74 Hospital 12 months
Micropipette set Proline Plus Biohit ﬂgfgigi 21-May-12 189 usD 3,936,870 C?n”hc ;:jcn?)'r:\?i‘r’éeze” town, Good K74 Hospital 12 months
Light meter Extech Q584209 30-May-12 181 usD 3,770,230 ?&%He";Zfrigssegﬁz";'r:jnﬁzis) Good I[“LI‘PQ':'E:;E'E'I 12 months
Light meter Extech Q581258 30-May-12 181 usb 3,770,230 ?:;’)%Heosizf’rigstaegh;";’r:vain'\c'gis) Good I[\‘L;Pg":‘_‘f;f"i‘tjl 12 months
Light meter Extech Q584193 30-May-12 181 usD 3,770,230 ?&%HeﬁZtgrigssezhtf)";'r:jnﬁ:is) Good I[“LI‘PQ':'E:;E'E'I 12 months
Distance meter Vogel €110103512 18-Jun-12 303 usD 6,311,490 ?S)%Heosizf’rigstaegh;";’r:vain'\c'gis) Good ﬂ;”g"}‘_ﬁ;‘;’i‘tjl 12 months
Distance meter Vogel €120100536 18-Jun-12 303 usD 6,311,490 ?&%HeﬁZtgri:l‘j?e?‘tf)";'r:jnﬁ:is) Good I[“LI‘PQ':'E:;E'E'I 12 months
Distance meter Vogel €120100535 18-Jun-12 303 usb 6,311,490 |63 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months

(to be distributed to provinces)

Lung Hospital




463 Hoang Hoa Tham, Ha Noi

NTP-National

Thermal anemometer Kanomax 662915/65422G0137 30-Jun-12 2,535 usb 52,804,050 (to be distributed to provinces) Good Lung Hospital 12 months

Thermal anemometer Kanomax 662916/65422G0138 30-Jun-12 2,535 usD 52,804,050 |#63 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

Thermal anemometer Kanomax 662917/65422G0139 30-Jun-12 2,535 usD 52,804,050 |63 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

UV meter SGLUX ESMG10-MB-3100(0110) |  20-Jun-12 2,496 usD 51,991,680 |03 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

UV meter SGLUX ESMG10-MB-3100(0106) |  20-Jun-12 2,496 usD 51,991,680 |+03 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

UV meter SGLUX ESMG10-MB-3100(0109) |  20-Jun-12 2,496 usD 51,991,680 |03 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

Sound meter KIMO 11120409 15-Jun-12 705 usD 14,685,150 |#63 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

Sound meter KIMO 11120406 15-Jun-12 705 usD 14,685,150 | #63 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

Sound meter KIMO 11120407 15-Jun-12 705 usD 14,685,150 |#63 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months
(to be distributed to provinces) Lung Hospital

_ ~ 463 Hoang Hoa Tham, Ha Noi NTP-National

Smoke generator 11007697 13-Aug-12 409 usD 8,519,470 (to be distributed to provinces) Good Lung Hospital 12 months
463 Hoang Hoa Tham, Ha Noi NTP-National

Smoke generator 11007714 13-Aug-12 409 usb 8,519,470 (to be distributed to provinces) Good Lung Hospital 12 months

_ ~ 463 Hoang Hoa Tham, Ha Noi NTP-National

Smoke generator 11007705 13-Aug-12 409 usD 8,519,470 (to be distributed to provinces) Good Lung Hospital 12 months

Carl Zeiss Primostar iLED flourescene 3134000789 9-Jul-12 2,170 usD 45,201,100 |Puc Thang, Phuc Yen town, Good K74 Hospital 12 months

microscope Vinh Phuc provinces

Carl Zeiss Primostar iLED flourescene 3134000706 9-Jul-12 2,170 usD 45,201,100 |Puc Thang, Phuc Yen town, Good K74 Hospital 12 months

microscope Vinh Phuc provinces

Ca_rl Zeiss Primostar iLED flourescene 3134000714 10-3ul-12 2,170 Usb 45,201,100 N!‘lon Phu{ Quy Nhon City, Binh Good Binh D|n|_1 Lung 12 months

microscope Dinh province Hospital

Ca?rl Zeiss Primostar iLED flourescene 3134000839 10-Jul-12 2,170 usb 45,201,100 Nhon Phu,l Quy Nhon City, Binh Good Binh Dlnh Lung 12 months

microscope Dinh province Hospital

Ca_rl Zeiss Primostar iLED flourescene 3134000746 16-ul-12 2,170 usb 45,201,100 12(_) H_ung YUong, Dist. 5, Ho Good Pham Ngo_c 12 months

microscope Chi Minh City Thach Hospital

Carl Zeiss Primostar iLED flourescene 3134000798 16-Jul-12 2,170 usb 45,201,100 120 Hung Vuong, Dist. 5, Ho Good Pham Ngoc 12 months

microscope

Chi Minh City

Thach Hospital




Carl Zeiss Primostar iLED flourescene

120 Hung Vuong, Dist. 5, Ho

Pham Ngoc

microscope 3134000865 16-Jul-12 2,170 usD 45,201,100 Chi Minh City Good Thach Hospital 12 months

Ca?rl Zeiss Primostar iLED flourescene 3134000863 16-Jul-12 2,170 usb 45,201,100 129 Hung YUong, Dist. 5, Ho Good Pham Ngqc 12 months

microscope Chi Minh City Thach Hospital

Ca_rl Zeiss Primostar iLED flourescene 3134000858 16-ul-12 2,170 usb 45,201,100 12(_) H_ung YUong, Dist. 5, Ho Good Pham Ngo_c 12 months

microscope Chi Minh City Thach Hospital

Ca?rl Zeiss Primostar iLED flourescene 3134000326 16-Jul-12 2,170 usb 45,201,100 129 Hung YUong, Dist. 5, Ho Good Pham Ngqc 12 months

microscope Chi Minh City Thach Hospital

Ca_rl Zeiss Primostar iLED flourescene 3134000796 16-ul-12 2,170 usb 45,201,100 12(_) H_ung YUong, Dist. 5, Ho Good Pham Ngo_c 12 months

microscope Chi Minh City Thach Hospital

Cz?rl Zeiss Primostar iLED flourescene 3134000808 16-Jul-12 2,170 usD 45,201,100 129 Hung YUong, Dist. 5, Ho Good Pham Ngqc 12 months

microscope Chi Minh City Thach Hospital

Ca_rl Zeiss Primostar iLED flourescene 3134000719 16-ul-12 2,170 usb 45,201,100 12(_) H_ung YUong, Dist. 5, Ho Good Pham Ngo_c 12 months

microscope Chi Minh City Thach Hospital

Cz?rl Zeiss Primostar iLED flourescene 3134000868 16-Jul-12 2,170 usD 45,201,100 129 Hung YUong, Dist. 5, Ho Good Pham Ngqc 12 months

microscope Chi Minh City Thach Hospital

Contherm Incubator 12155 24-Jul-12 9,236.36 usD 192,393,379 |\Nhon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Contherm Incubator 12157 20-Jul-12 9,236.36 usD 192,393,379 |8 Nguyen Hoi, Phu Trinh Dist., Good Binh Thuan 12 months
Phan Thiet, Binh Thuan province Lung Hospital

Contherm Incubator 12156 23-Jul-12 9,236.36 usD 192,393,379 |PhY Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Contherm Incubator 12158 18-Jul-12 9,236.36 usD 192,393,379 |Phuc Thang, Phuc Yen town, Good K74 Hospital 12 months
Vinh Phuc provinces

Gettinge VS60 Autoclave 1222725722 21-Aug-12 25,280 usD 526,582,400 |'\"oN Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Gettinge VS60 Autoclave 1222725724 22-Aug-12 25,280 UsD 526,582,400 |25 Nguyen Hoi, Phu Trinh Dist,, Good Binh Thuan 12 months
Phan Thiet, Binh Thuan province Lung Hospital

Gettinge VS60 Autoclave 1222725721 31-Aug-12 25,280 Usb 526,582,400 |71Y Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

BSC Class 1 NuAire/Model NU-813-400E 151201061112 17-Jul-12 6,646.2 UsD 138,440,346 |2 Nguyen Hoi, Phu Trinh Dist., Good Binh Thuan 24 months
Phan Thiet, Binh Thuan province Lung Hospital

Double Pan balance scale Ohaus/Model — 3B Nguyen Hoi, Phu Trinh Dist., Binh Thuan

Havard 1550-SD N/A 17-Jul-12 464 usb 9,673,452 Phan Thiet, Binh Thuan province Good Lung Hospital 12 months

BSC Class 1 NuAire/Model NU-813-400E 15119806112 18-Jul-12 6,646.2 USD 138,440,346 |\\hon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 24 months

Dinh province

Hospital




Double Pan balance scale Ohaus/Model

Nhon Phu, Quy Nhon City, Binh

Binh Dinh Lung

e o N/A 18-Jul-12 464 uUsD 9,673,452 |yt " 2 Good Hospital 12 months
BSC Class 1 NuAire/Model NU-813-400E 151199061112 18-Jul-12 6,646.2 USD 138,440,346 g?:v-il;\r::ae(:h, My Tho, Tien Giang Good LJ;Z”H?:;?N 24 months
3‘;3:'; Fias';é’_as'gnce scale Ohaus/Model N/A 18-Jul-12 464 usD 9,673,452 gt:v;hca;h' My Tho, Tien Giang Good LJ;Z"H?:;?EI 12 months
BSC Class 1 NuAire/Model NU-813-400E 15120061112 16-Jul-12 6,646.2 USD 138,440,346 C?n”hc ;:jcn?)'r:\?i‘r’éeze” town, Good K74 Hospital 24 months
BSC Class 1 NuAire/Model NU-813-400E 15120201112 16-Jul-12 6,646.2 usD 138,440,346 \F;Tn”; ;:jcni'r:\t‘;z;e” town, Good K74 Hospital 24 months
5:3:':1 mgfs'f)”ce scale Ohaus/Model N/A 16-Jul-12 464 usb 9,673,452 C?n”hc ;:jcn?)'r:\?i‘r’éeze” town, Good K74 Hospital 12 months
BSC Class 2 Esco/Model SC2-4A1 20121-69181 19-Jul-12 5,819 usD 121,209,770 gEaNngTLjr:/iZ:, g?;'hpi‘ﬁuz:”;rgf:ge Good LSL”;J:S”;:EI 12 months
Freezer Sanyo/Model MDF U334 12030059 19-Jul-12 3,264 USD 67,989,120 gEa’:‘\g#r\\/iZ:, :?;'hp;‘:uz:”;rgjf:'cé Good LEL”th:S”;:aI 12 months
Refrigerator Sharp/Model SIF75PS R111102195 19-Jul-12 1,477 usD 30,765,910 gEaNngTLjr:/iZ:, g?;'hpi‘ﬁuz:”;rgf:ge Good LSL”;J:S”;:EI 12 months
Refrigerator Sharp/Model SIF75PS R111102166 19-Jul-12 1,477 USD 30,765,910 gEa’:‘\g#r\\/iZ:, :?;'hp;‘:ul:”;rgjf:'cé Good LEL”th:S”;:aI 12 months
m%%%' Water Distiller Bibby Scientific/Model E09890 19-Jul-12 818 usD 17,038,940 gEaNngTLjr:/iZ:, g?;'hpi‘ﬁuz:”;rgf:ge Good LSL”;J:S”;:EI 12 months
ﬁ;igtica' balance scale Satorius/Model TE 27509219 19-Jul-12 1,255 usb 26,141,650 gEa’:‘\g#r\\/iZ:, :?;'hp;‘:ul:”;rgj:'cé Good LEL”th:S”;:aI 12 months
Alarm-type timer Control/Model 5015 122265108 19-Jul-12 50 UsD 1,041,500 gEaNnngJr:/iZ:, g?;'hpi‘ﬁuz:”;rgf:ge Good LSL”;J:S”;:EI 12 months
Alarm-type timer Control/Model 5015 122265071 19-Jul-12 50 USD 1,041,500 gEa’:‘\g#r\\/iZ:, :?;'hp;‘:ul:”;rgj:'cé Good LEL”th:S”;:aI 12 months
&gf;;?q‘i:;%dRce”mf”ge Hettich/Model 0001193-01-00 9-Aug-12 9,321 usD 194,156,430 \F;Tn”; ;:jcni'r:\t‘;z;e” town, Good K74 Hospital 12 months
Freezer Sanyo/Model MDF U334 12030050 9-Aug-12 3,264 USD 67,989,120 C?n”hc ;:jcn?)'r:\?i‘r’éeze” town, Good K74 Hospital 12 months
Refrigerator Sharp/Model SIF75PS SL/R111102182 9-Aug-12 1,477 UsD 30,765,910 \F;Tn”; ;:jcr‘%r:\t‘;z;e” town, Good K74 Hospital 12 months
Dry Oven Memmert/Model UNE700 7120025 9-Aug-12 4,233 USD 88,173,390 |Puc Thang, Phuc Yen town, Good K74 Hospital 12 months

Vinh Phuc provinces




Laminar flow clean bench ESCO/Model ACB-

Phuc Thang, Phuc Yen town,

ant 2012-69184 9-Aug-12 4,173 UsD 86,923,590 || e inces Good K74 Hospital 12 months

Alarm-type timer Control/Model 5015 122265573 9-Aug-12 50 UsD 1,041,500 |Phuc Thang, Phuc Yen town, Good K74 Hospital 12 months
Vinh Phuc provinces

Alarm-type timer Control/Model 5015 122265076 9-Aug-12 50 usD 1,041,500 |Phuc Thang, Phuc Yen town, Good K74 Hospital 12 months
Vinh Phuc provinces

BSC Class 2 Esco/Model SC2-4A1 20121-69183 27-Jul-12 5,819 uUsD 121,209,770 [Nhon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Votex Mixer IKA/Model Votex Genius 3 6007631 27-Jul-12 255 usD 5,311,650 |Nhon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Votex Mixer IKA/Model Votex Genius 3 6007641 27-Jul-12 255 UsD 5,311,650 |N"on Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Refrigerated centrifuge Hettich/Model 01 — Nhon Phu, Quy Nhon City, Binh Binh Dinh Lung

ROTINASSOR 001190-01-00 27-ul-12 9,321 Usb 194,156,430 | S o Good Hospital 12 months

Freezer Sanyo/Model MDF U334 12030054 27-Jul-12 3,264 UsD 67,989,120 |\hon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Dry Oven Memmert/Model UNE700 €712.0028 27-Jul-12 4,223 UsD 87,965,090 |N\on Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Manual Water Distiller Bibby Scientific/Model £09914 27-Jul-12 818 usb 17,038,940 Nhon Phu,l Quy Nhon City, Binh Good Binh Dlnh Lung 12 months

W4000 Dinh province Hospital

Alarm-type timer Control/Model 5015 122226512 27-Jul-12 50 UsD 1,041,500 |N\hon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

Alarm-type timer Control/Model 5015 122265069 27-Jul-12 50 UsD 1,041,500 |N\hon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

BSC Class 2 Esco/Model SC2-4A1 20121-69182 24-Jul-12 5,819 usD 121,209,770 |PhY Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Autoclave Tomy/Model ES-315 7929753 24-Jul-12 5,764 usD 120,064,120 |PhY Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Votex Mixer IKA/Model Votex Genius 3 1005321 25-Jul-12 255 usD 5,311,650 | Y Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Refrigerated centrifuge Hettich/Model 0000119201-00 26-Jul-12 9,321 usb 194,156,430 Phu Thach, My Tho, Tien Giang Good Tien Glanlg 12 months

ROTINA380R province Lung Hospital

Freezer Sanyo/Model MDF U334 12030051 26-Jul-12 3,264 usD 67,989,120 |P1u Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Refrigerator Sharp/Model SIF75PS R111102172 26-Jul-12 1,477 USD 30,765,910 |PU Thach, My Tho, Tien Giang Good Tien Giang 12 months

province

Lung Hospital




Phu Thach, My Tho, Tien Giang

Tien Giang

Refrigerator Sharp/Model SJF75PS R111102170 26-Jul-12 1,477 usD 30,765,910 . Good K 12 months
province Lung Hospital

Refrigerator Sharp/Model SIF75PS R111102172 26-Jul-12 1,477 UsD 30,765,910 |P1Y Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Dry Oven Memmert/Model UNE700 €7120026 26-Jul-12 4,223 usD 87,965,090 | U Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Manual Water Distiller Bibby Scientific/Model £09893 26-Jul-12 818 usb 17,038,940 Phu Thach, My Tho, Tien Giang Good Tien Glanlg 12 months

W4000 province Lung Hospital

Analytical balance scale Satorius/Model TE 27509218 26-Jul-12 1,255 usb 26,141,650 Phu Thach, My Tho, Tien Giang Good Tien Glan.g 12 months

124S province Lung Hospital

Alarm-type timer Control/Model 5015 122265109 26-Jul-12 50 UsD 1,041,500 |Phu Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Alarm-type timer Control/Model 5015 122265119 26-Jul-12 50 usb 1,041,500 |Phu Thach, My Tho, Tien Giang Good Tien Giang 12 months
province Lung Hospital

Air conditioner Panasonic KC9 N/A 13-Aug-12 7,985,000 VND 7,985,000 |District no.8, Ho Chi Minh City Good DLU(EI\%:S, 12 months

Air conditioner Panasonic KC9 N/A 13-Aug-12 7,000,000 VND 7,000,000 |District no.6, Ho Chi Minh City Good D-I;_'Uélv?és’ 12 months

. . . R ~ Binh Thanh District, Ho Chi Minh DTU, Binh
Air conditioner Panasonic KC12 N/A 13-Aug-12 9,370,000 VND 9,370,000 City Good Thanh, HCMC 12 months
. . . _ ~ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc

Air conditioner Panasonic KC18 N/A 13-Aug-12 13,111,000 VND 13,111,000 Chi Minh City Good Thach Hospital 12 months

Water filter-softener WATTS/Model NC12- .

W100F/M3011-W100SM (for Getinge N/A 28-Sep-12 62,490,000 VND 62,490,000 | 120 Hung Vuong, Dist. 5, Ho Good Pham Ngoc 12 months

autoclaves) Chi Minh City Thach Hospital

Water filter-softener WATTS/Model NC12- NTP-National

W100F/M3011-W100SM (for Getinge N/A 28-Sep-12 62,490,000 VND 62,490,000 |463 Hoang Hoa Tham, Ha Noi Good . 12 months

autoclaves) Lung Hospital

Water filter-softener WATTS/Model NC12- Ha Noi Lun

W100F/M3011-W100SM (for Getinge N/A 28-Sep-12 62,490,000 VND 62,490,000 |44 Thanh Nhan Str., Ha Noi Good Hospital 9 12 months

autoclaves) P

Water filter-softener WATTS/Model NC12- Phuc Thang, Phuc Yen town

W100F/M3011-W100SM (for Getinge N/A 28-Sep-12 62,490,000 VND 62,490,000 Vinh Phuc g,rovinces ! Good K74 Hospital 12 months

autoclaves) P

Water filter-softener WATTS/Model NC12- .

W100F/M3011-W100SM (for Getinge N/A 28-Sep-12 62,490,000 VND 62,490,000 |A1eY 53, Phuoc Ly, Hoa Minh, Good Da Nang Lung 12 months
Lien Chieu Dist., Da Nang city Hospital

autoclaves)

Water filter-softener WATTS/Model NC12- .

W100F/M3011-W100SM (for Getinge N/A 28-Sep-12 62,490,000 VND 62,490,000 |Quang Thinh, Quang Xuong, Good Thanh Hoa 36 months
Thanh Hoa province Lung Hospital

autoclaves)

Water filter-softener WATTS/Model NC12- . .

W100F/M3011-W100SM (for Getinge N/A 28-Sep-12 62,490,000 VND 62,490,000 | 1/° Bui Huu Nghia, O Mon, Can Good Can Tho Lung 12 months

autoclaves)

Tho province

Hospital




Airconditioner Panasonic KC18NKH-8 " NTP-National

18.000BTU 181202012170 27-Sep-12 16,766,670 VND 16,766,670 [463 Hoang Hoa Tham, Ha Noi Good Lung Hospital 12 months

Airconditioner Panasonic KC18NKH-8 181202012182 27-Sep-12 16,766,670 VND 16,766,670 463 Hoang Hoa Tham, Ha Noi Good NTP-National 12 months

18.000BTU Lung Hospital

Airconditioner Panasonic KC18NKH-8 ~ . Alley 53, Phuoc Ly, Hoa Minh, Da Nang Lung

18.000BTU 181202012187 27-Sep-12 16,766,670 VND 16,766,670 Lien Chieu Dist., Da Nang city Good Hospital 12 months

Airconditioner Panasonic KC18NKH-8 ~ . Alley 53, Phuoc Ly, Hoa Minh, Da Nang Lung

18.000BTU 181202012345 27-Sep-12 16,766,670 VND 16,766,670 Lien Chieu Dist., Da Nang city Good Hospital 12 months

Airconditioner Panasonic KC18NKH-8 ~ . 120 Hung Vuong, Dist. 5, Ho Pham Ngoc

18.000BTU 181202012346 27-Sep-12 16,766,670 VND 16,766,670 Chi Minh City Good Thach Hospital 12 months

Airconditioner Panasonic KC18NKH-8 ~ ~ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc

18.000BTU 181202012279 27-Sep-12 16,766,670 VND 16,766,670 Chi Minh City Good Thach Hospital 12 months

Airconditioner Panasonic KC18NKH-8 . . . Hai Phong

18.000BTU 181202012350 27-Sep-12 16,766,670 VND 16,766,670 (330 Le Dai Hanh, Hai Phong City| Good Lung Hospital 12 months

Airconditioner Panasonic KC18NKH-8 181202012287 27-Sep-12 16,766,670 VND 16,766,670 Npong Bua Ward, Dien Bien Phu Good Dien Blep Lung 12 months

18.000BTU City Hospital

Airconditioner Panasonic KC18NKH-8 ~ . Quang Thinh, Quang Xuong, Thanh Hoa

18.000BTU 181202012247 27-Sep-12 19.266.670 VND 19.266.670 Thanh Hoa province Good Lung Hospital 12 months

Refrigerator Samsung RT30 RT3065201107 27-Sep-12 9.044.440 VND 9.044.440 |Quang Thinh, Quang Xuong, Good Thanh Hoa 12 months

300l Thanh Hoa province Lung Hospital

Refrigerator Samsung RT2A 200 RT2045201178 27-Sep-12 7.155.560 VND 7.155.560  |Nhon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months

Dinh province Hospital
Refrigerator Samsung RT2A 200l RT2045201182 27-Sep-12 7.155.560 VND 7.155.560  |Nhon Phu, Quy Nhon City, Binh Good Binh Dinh Lung 12 months
Dinh province Hospital

. n NTP-National

Fridge Sanaky 300l LK72738 27-Sep-12 9.535.300 VND 9.535.300 463 Hoang Hoa Tham, Ha Noi Good Lung Hospital 12 months
. n NTP-National

Fridge Sanaky 300! LK72812 27-Sep-12 9.535.300 VND 9.535.300 463 Hoang Hoa Tham, Ha Noi Good Lung Hospital 12 months
. ~ . Alley 53, Phuoc Ly, Hoa Minh, Da Nang Lung

Fridge Sanaky 300! LK72720 27-Sep-12 9.535.300 VND 9.535.300 Lien Chieu Dist., Da Nang city Good Hospital 12 months
" ~ _ Alley 53, Phuoc Ly, Hoa Minh, Da Nang Lung

Fridge Sanaky 300! LK72727 27-Sep-12 9.535.300 VND 9.535.300 Lien Chieu Dist., Da Nang city Good Hospital 12 months
. ~ _ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc

Fridge Sanaky 300! LK72813 27-Sep-12 9.535.300 VND 9.535.300 Chi Minh City Good Thach Hospital 12 months
. ~ _ 120 Hung Vuong, Dist. 5, Ho Pham Ngoc

Fridge Sanaky 300! LK72815 27-Sep-12 9.535.300 VND 9.535.300 Chi Minh City Good Thach Hospital 12 months




Phuc Thang, Phuc Yen town,

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 Vinh Phuc provinces Good K74 Hospital
. . ~ . Quang Thinh, Quang Xuong, Thanh Hoa
Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 Thanh Hoa province Good Lung Hospital
Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 |NMon Phu, Quy Nhon City, Binh Good Binh Dinh Lung

Dinh province Hospital
. . ~ . Alley 53, Phuoc Ly, Hoa Minh, Da Nang Lung
Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 Lien Chieu Dist., Da Nang city Good Hospital
. . ~ . 3B Nguyen Hoi, Phu Trinh Dist., Binh Thuan
Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 Phan Thiet, Binh Thuan province Good Lung Hospital
Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 |PhY Thach, My Tho, Tien Giang Good Tien Giang
province Lung Hospital
Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 | /3 Bui Huu Nghia, O Mon, Can Good Can Tho Lung
Tho province Hospital
. . . Ha Noi Lung
Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000 (44 Thanh Nhan Str., Ha Noi Good Hospital

2. MSH

2.1. MSH Country Office

2.2. MSH Local Partners

3. WHO

3.1. WHO Country Office

3.2. WHO Local Partners

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.

where a recipient compensated TB CARE I for its share. Attach supplementary info




